
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:19 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 171 Date: 24-Oct-2012 Wednesday

Approved Date:

Shift Hours: 04:30 am 01:30 pm Break: Over Time:

Const Calendar Day: 142

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain, Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

From 0430-0645, I worked in the SAS field office preparing for the South Side Span cable wrapping
operation and doing general office work diaries, email, PMIV database research, etc.
From 0645-noon, I monitored cable wrapping on the South Side Span from PP 10 S to PP 12 S for 5
hours. The crew was replacing the wrapping machine and did not actually wrap the cable with S-wire.
From noon-1:15pm, I worked in the SAS field office.

Cable Wrapping Iron workers:
1. FM-Brian Larsen
2. FM-Kevin Karber
3. Maurice Roberson
4. Barry Rothman
5. Anthony Volpe

Cable Wrapping Laborers:
1. Hector Limon
2. Curtis Sliy

Small crane operator-1(unkown name)
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